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EARTH TECH
5010 Stone Mill Road
Bloomington, IN 47408-9320
Phone: 812/336-0972 Fax: 812/336-3991

Date: January 5,1995

To: William Duller cc:
US EPA, Region 5, HRE-8J 
77 West Jackson Boulevard 
Chicago, IL 606(M-a5204/]

From: [J^es H. Keith, Project Manager
jEarth Tech (formerly WW Engineering & Science) 
5010 Stone Mill Road 
Bloomington, IN 47408

MEM R A N D U M

Sam Waldo 
Susan Card 
John Bonsett 
Ruth Williams

(^£®£UI£j|)
JAN 1 0 1995

Subject: Report of CMS Activities for the Former Amphenol RFl/CMS; December, 1994

December Activities

In a November 28, 1994 letter to Mr. Samuel Waldo of Amphenol, US EPA, Region 5 approved with 
modifications the September 2, 1994 "Work Plan for a Corrective Measures Study for the Former 
Amphenol Facihty Franklin, Indiana". The letter was received by Amphenol on December 6, 1994. 
Activities in December consisted of forming an CMS project team consisting of James H. Keith, 
Bloomington, Indiana office, as Project Manager; Lucy Pugh, PE, Grand Rapids, Michigan office, 
CMS Technical Project Coordinator, and Wayne Langeland, Grand Rapids, Michigan office, as 
Project Assistant. A kickoff meeting was conducted for key Earth Tech personnel on December 16, 
1994. Relevant technical documents and reports generated by the RFI and the ongoing site ICM were 
gathered and reviewed. Corrective Measures alternatives are being identified and screened. CMS 
work was about 20 per cent complete as of the and of December. No problems have been encountered 
at this time.

Wehran has completed site pump testing for the ground water ICM. Equipment and materials have 
been ordered for ICM installation.

The approved CMS work plan included a June 14, 1994 "Supplemental Work Plan for Sampling 
Creek Bed Water in Hurricane Creek, RCRA Facility Investigation, Former Amphenol Facihty, 
Franklin, Indiana". Hurricane Creek has been periodically observed since early summer of 1994 to 
determine if low (zero) flow conditions are present. For every observation. Hurricane Creek has been 
observed to be flowing in the reach from the storm drain outfall downstream past the Forsythe Street 
bridge.

■January Activities

A site visit is planned by Earth Tech for the second week of January, 1995. Work will continue on 
the evaluation, justification and recommendation of site Corrective Measure Alternatives. 
Construction work is expected to begin on the ICM by Wehran.
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